
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Dec-201S 

Customer Order Number:DW969S8694 

UNIMATIC MANUFACTURING 

EPA 734 

D.O. Voucher No. BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * Accounts Of 

27076216 

Partial# 1S 02-Nov-201S Thru 01-Dec-2015 * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4S268-7002 

Billed Accounting Classification 

068 068 x 8145.0000 2014 00 0000 000000 0000 00000 68010015 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER GS 
KANSAS CITY DISTRICT GS 
5720 INTEGRITY DRIVE 

MILLINGTON TN 380S4-SOOS 

Billing Accounting Classification 

$80,996.84 096 NA X 3122.0000 GS 08 2416 868 012694 96231 

Eaid No 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

~ORPS CERTIFICATION 
"1 CERTIFYTHATTHEABOVc l\RTICLESWEREDELIVERED .'.:'lD OR 
THE SERVICt.S PERFORMED AS STATED AND THAT THE PAYJV1ENT 
REQUESTED IS CORRECTTO THi: BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATi.Jtj(S} OR 
FUNDS AS INDICATED." 

.daV< Le 1,DL< .(/fl 1 'LU 1 " v" v.£v DATE . "-···~on.- I I 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31-Dec-2015 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$1,332,864.00 

$731,808.20 

$6S0,811.36 

$80,996.84 

$0.00 

$0.00 

$0.00 

1 certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 444S-R 
Approved by Treasury For Use In Lieu of SF 1080 

$80,996.84 

Amount 

$77,134.00 
$1,201.2S 

$306.19 
$2,3SS.40 

$80,996.84 

$80,996.84 

$0.00 

$80,996.84 

cobilnonit.957 v2.1.4 



msfcr.2.1.18 275 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR NOVEMBER 2015 

PROGRESS REPORT 

Page: 169 
Date: 02-DEC-2015 
Time: 08:28:20 

' -----, I Revised Reimbursable Direct Fund Cite IA Totals I 
I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $1,332,864.00 $0.00 $1,332,864.00 I 
I I 
I I 
I Less Total Expenditures: (-) $731,808.20 $0.00 $731,808.20 J 

I Less Undelivered Orders: (-) $509,408.00 $0.00 $509,408.00 I 
I Less Commitments: (-) $12,934.07 $0.00 $12,934.07 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $78,713.73 $0.00 $78,713.73 I 

I 
I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
J Bill Number: 27076216 J 

I I 
J Funds Expended During Report Period: $80,996.84 I 
J Total Billed to Date: $731,808.20 J 

I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
J Funds Expended During Report Period: $0.00 J 

J Total Expended to Date: $0.00 I 

FOR OFFICIAL USE ONLY (FOUO) 



msfcr.2.1.18 275 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27076216 
Bill Invoice Date: Ol-DEC-2015 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAI 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
FRED W. MOLLOY 
MICHAEL S DOLLY 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$80, 996. 84 

$0.00 

Costs for 
Current Month 

$1,477.47 
$877.93 

$0.00 
$0.00 
$0.00 

$77,134.00 
$0.00 
$0.00 

$79,489.40 
$1,507.44 

$80,996.84 

Function 

CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$25,878.79 
$15, 271. 06 

$2,889.48 
$0.00 
$0.00 

$580,958.00 
$0.00 
$0.00 

$624,997.33 
$25,814.03 

$650, 811.36 

Hours 

SUPERVISORY PHYSICAI SCIEN 
SUPERVISORY CONTRACT SPECI 

12.50 
0.50 
2.00 

FOR OFFICIAI USE ONLY (FOUO) 

Project Costs 
to Date 

$27,356.26 
$16,148.99 

$2,889.48 
$0.00 
$0.00 

$658,092.00 
$(}. 00 
$0.00 

$704,486.73 
$27,321.47 

$731,808.20 

Labor Amount 

$1,405.04 
$63.37 

$218.25 

Page: 170 
Date: 02-DEC-2015 
Time: 08:28:21 



msfcr.2.1.18 275 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

RONICA R SMITH 
ROBERT M PENDER, JR 
LYNN M. THOMAS 

TOTAL LABOR: 

Location 

KANSAS CITY DlS'l'lUCT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

CONTRACT SPECIALIST 
HTRW PROJECT MANAGER 
CONTRACT SPECIALIST 

PROGRESS REPORT 

Hours 

10.50 
4.00 
4.50 

34 .00 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$1,056.84 
$549 .11 
$570.23 

$3,862.84 

Page: 171 
Date: 02-DEC-2015 
Time: 08:28:21 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 27075766 #14 IA No.: 

27076216 #15 

DW96958694 (P2-448170) IAG Expiration Date: 31 December 2020 

Reporting 
Period: 

Work Performed 

From: 

20 Sep 2015 

To: 

01Dec2015 

EPA RPM: USAGE PM: 

Trevor Anderson Am Darpinian 

Narrative Initiate project work, management resources and schedule. 

Meetings Project progress conf call with EPA and CDM held monthl . 
Key 
Milestones 
Completed 

Projected Work 

Narrative 
Meetings 

Key 
Milestones 
Projected 

Issues 

• Field work complete and demobilization completed. Receive all remaining data. 
• Received validated groundwater data. Provided it on a table and figure. 
• SVOC data packages received on October 27 and validation initiated. 
• Received CLP lab assignment for PCB congeners and dioxin/furan samples. Shipped samples from DESA 

to CLP lab. Returned unused samples to site for disposal with IDW. 
• NJDEP file review conducted On Nov 20. Expect to receive copies in December. 
• Start writing initial sections of RI Report. 

• 
• 
• 
• 
• 
• 
• 

• 
• 
• 

Plan modification to add funds to CDM Smith's contract for validation and work at 30 Sherwood. 
On-going monthly progress calls. 
Jan 20, 2016, RI meeting at EPA-NYC . 
IDW testing and removal from site. 
Complete validation of SVOC data. 
Prepare soil data figure and table for metals. 
Start planning documents, procurement, and mobilization for borings at 30 Sherwood . 

GREEN 
YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016 . 

GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract 

W912DQ-11-D-3004 $400,000 Nov2014 $467,500 22 Dec2014 Funds rec'd. 
(CDMSmith) 
W912DQ-11-D-3004 $500,000 Mar2015 $700,000 17 Jun2015 Additional funds for RI field work 
W912DQ-11-D-3004 $50,000 Jan2016 Funds for FS completion and work at 30 Sherwood. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

~b~ 
Amy Darpinian, Project Manager 
816-389-3897 

December 22, 2015 

Date 

UNIMATIC MONTHLY RPT-134,150CT,NOV15.DOCX 
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DECEMBER 22, 2015 



Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

COE Subtotal 

COE Cumulative 

Contract (COM $1,167,500) 

Contract Cumulative 

Total This Period: 

Cummulative Total: 

Funding Received 

Cumulative Funding Received 

Remaining To Bill 

$1,400,000 

$1,200,000 

$1,000,000 

$800,000 

$600,000 

$400,000 

$200,000 

$0 
Mar-15 

Unimatic RIFS cost track.xlsx 

FY15 Q2 

7 8 
Mar-15 Apr-15 

2,552.20 1,442.67 

717.81 405.75 

5,317.08 3,005.58 

8,587.09 4,854.00 

34,615.45 39,469.45 

30,211.00 41,925.00 

30,211.00 72,136.00 

38,798 46,779 

64,826.45 111,605.45 

632,864.00 632,864.00 

1,268,037 .55 1,221,258.55 

Apr-15 May-15 

Unimatic Superfund Site RI FS 
DVV96958694; ; P2: 448170 

Funds Availability 
FY15 Q3 FY15 Q4 

9 10 11 12 
May-15 Jun-15 Jul-15 Aug-15 

387.45 1,907.12 

1,688.03 3, 158.87 1,767.14 404.66 

446.81 836.15 467.74 107.12 

3,309.87 6,193.84 3,464.93 793.44 

5,444.71 10,576.31 7,606.93 1,305.22 

44,914.16 55,490.47 63,097.40 64,402.62 

28,201.00 25,219.00 41,861.00 293,943.00 

100,337.00 125,556.00 167,417.00 461,360.00 

33,646 35,795 49,468 295,248 

145,251.16 181,046.47 230,514.40 525,762.62 

700,000.00 

632,864.00 1,332,864.00 1,332,864.00 1,332,864.00 

1, 187,612.84 1,151,817.53 1,102,349.60 807,101.38 

13 
Sep-15 

696.84 

184.46 

1,366.35 

2,247.65 

66,650.27 

-
461,360.00 

2,248 

528,010.27 

.~XXKKXXXKX 

804,853.73 

FY16 Q1 

14 15 
Oct-15 Nov-15 Totals 

2,889.48 

-
995.61 1,201.25 21,465.66 

255.31 306.19 5,855.81 

1,952.17 2,355.40 43,505.25 

-
3,203.09 3,862.84 

69,853.36 73,716.20 

119,598.00 77,134.00 

580,958.00 658,092.00 658,092.00 

122,801 80,997 

650,811.36 731,808.20 731,808.20 
1,332,864.00 

1,332,864.00 1,332,864.00 

682,052.64 601,055.80 

...,._COE Cumulative 

-Contractor Cumulative 

-m-Funding Received 

""*'8Total Spent 

Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
December 23, 2015 

Reporting Period: November 2015 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USACE and EPA was held on November 10, 2015 . 
The discussion was summarized in the meeting minutes submitted on December 3, 2015. 
The next project status call is scheduled for December 10, 2015. 

Work Order 2 - RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4 - Remedial Investigation 
• CDM Smith is awaiting lab assignment from EPA to ship the PCB congener and 

dioxin/ furan samples. Analytical Request Forms were submitted on November 16, 2015. 
• CDM Smith coordinated with NJDEP for historical file review for the site. The historical 

file review search was conducted at NJDEP in Trenton on November 20, 2015. Historical 
files of interest were tagged for photocopying. Photocopies are expected from NJDEP in 
December 2015. 

• Data validation is on-going and expected to be completed in mid-December 2015. Data 
upload and QC is expected to be completed by end of December 2015. 

• CDM Smith has received all the metals data and currently preparing an exceedance 
Table. This Table will be submitted to USACE and EPA in December 2015. 

Work Order 5 - Feasibility Study. 
• No activity 

Work Order 6 - Post RI/FS Support 
• Not Awarded 

Work Order 7 -Fee 

1 



Unimatic Manufacturing Corporation Superfund Site 
November 2015 Monthly Report 
Page2 

2. Anticipated Problems and Recommended Solutions - The agreed upon 70 day turn
around time for validated data for all parameters have been exceeded. Complete data 
packages for all parameters were received on November 7, 2015. This amounts to a 
turnaround time of 117 days. CDM Smith will monitor the situation and advice USACE of 
schedule impact. 

3. Problems Resolved- None 

4. Deliverables Submitted 

Work Order 
W01 

Title 
October Monthly Report 

5. Upcoming Events/Activities Planned 

• 
• 
• 

Continue project management activities 

Continue data validation and upload for TCL-SVOC 

RI data presentation meeting on January 20, 2016 

Date 
11/20/15 

• 
• 

Continue preparation of Section 1, 2 and 3 of draft remedial investigation report 
Initiate draft SLERA and HHRA document preparation 

6. Key Staffing Changes -None. 

7. Percentage Complete - See attached table. 

2 
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